
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:06 PM
Run date

Time

Reviewer: Soheilifard, Saman 28-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 250 Date: 17-Jan-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 07:00

Const Calendar Day: 496

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the façade
& struts at 109 meters , work on the erection tower , & work on the top of the footing box . Crews started at
7:30 AM.

Rick , Carlos M. , Jose , & Carlos G. had to work on the top of the footing box . Crews had to
prepare the cells for tomorrow concrete pour , & work on house keeping . They started at 12:40 PM.
crews were done at 3:00 PM.

Carlos , Anthony , Casey , Jacob , Jaime , & Kevin had to work on the tower erection . Crews had to
install the remaining bolts at the connection & pretension them on the erection tower from 128 to 144
meters . Crews started at 7:30 AM. They were done at 12:00 PM. The Favco tower crane was not operable
.

In the afternoon , crews had to prepare the bolts for the struts at 65 meters to be lifted & set
according to their locations . They started at 1:00 PM. Crews were done at 3:10 PM.

Obra , Dustin , & Salvador had to work on the 10% bolt testing . Crews had to prepare the Enerpac
hydraulic machine . They were done at 7:45 AM.

After that , crews had to torque the bolts inside the North tower shaft . They started at 7:50 AM.
Crews were done at 9:00 AM.

Then , crews had to work on the West , & South tower shafts . They started on the West tower shaft
at 10:25 AM. 4 bolts failed . Crews had to touch them up . Crews were done on the South tower shaft at
11:30 AM. Testing the bolts on the 109 meters struts is completed .

Barry , Carlos , Michael , Pablo , & Ryan had to work on the façade at 109 meters . Dustin & Obra
joined at 11:40 AM. Crews had to lift the bottom plates , adjust the angles , plates , close the top , & install
the permanent bolts. They started at 7:30 AM. Crews were done at 3:10 PM.
All tower crews left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 250 Date: 17-Jan-2011 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00
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